		Project name:	Spring Boot API									
		Project description: Project Owner:	Creating a Spring Boot API that car Dayana Ivanova	n be interacted w	vith via CLI by the	end user.						
Risc ID	Date Registered	Risk Area	Risc Description	Probability		Risk Level		Project Impact	Proximity/Lenght of impact	Response strategy		
1	07.02.2022	Bad internet connection	No access to onlice cloud platforms such as GCP	L			L			Unable to connect to the internet or database to see if the code works as required.	Unpredictable, usually short term issue.	Reduce usage of other devices requiring internet connection.
2	07.02.2022	Ingury or illness	The developer doesnt feel fit and lacks mobility. He is not able to start, continue or finish a certain task/project. Can't attend meetings.		M			M		Build-up projects/tasks that may lead to incompletion of the project/task.	Usually short term, but may increase in time span depending on the severity of the developers condition.	Avoid or limit human contact to prevent any possible contamination with viruses (especially corona). Always mind the gap when walking on the street or entering/exiting a building!
3	08.02.2022	Testing failures	Low coverage of testing of the code provided/developed.		M				Н	Project requirements nit met due to application not functioning as required by specification.	Medium term, depending on the failure volume.	Test passing requires errors of the code to be refactured.
4	08.02.2022	Time Management	Time frame of estimated completition of the project not clearly specified.		M				Н	Project completition delayed caused by overlap of individual feature timelines.	Long term.	A realistic deadline for completition of the project and each task/feature should be provided.
5	09.02.2022	Git	Accidentally pushing the code to the main branch.	L					Н	Can affect other developer's codes and you can get in big trouble.	Short term.	Always check twice before pushing your code in to the git repository/branches.
6	09.02.2022	Low level of skills and knowledge (beginner)	Low level of practice and exposure to real life situations when it comes to coding. Basick level of knowledge in any programming language and metodologies, but assigned to a higher level of project.		M			M		May result in low level of quality of the project, because of requirements that are not met.	Short term.	More practice and research regarding coding and executing tasks required.
7	10.02.2022	Hardware malfunction	Malfunction due to damaged laptop, computer etc.	L					Н	Deadlines not met and possible loss of data.	Medium term.	Always backup your data! Use commputers, laptops etc. produced after 2019 if possible.